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ESTIMATE RUN 06/21/2004

ESTIMATE SUMMARY 12:28:58

CONTID: C14560 ESTIMATE NO: 0002 PROG 2002

PCN: 14560-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70, Genoa-East PERCENT TIME:

PROJECT NO: IM 0704-203

I-70, Genoa-East

NAME OF ROAD: 070A

PROJECT COUNTIES: LINCOLN

CONTRACTOR:

LAFARGE NORTH AMERICA INC. DBA LAFARGE WEST, INC PAY PERIOD ENDING 06/20/2004 DATE TIME STARTED 04/21/2004

1800 NORTH TAFT DATE LET 01/15/2004 DATE WORK BEGAN

DATE AWARDED 01/22/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 02/03/2004 DATE ACCEPTED

FORT COLLINS CO 80521 303-657-4332 DATE NOTICE TO PROCEED 04/21/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,779,858.88 PARTICIPATING $ $ 1,675,351.75

AWARD PROJECT AMT: 2,671,609.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -148.91

SECURITIES ENCUMBERED 148.91

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

62.00

31.0 TIME ALLOW:

ORIG TIME ALLOW:

50 WORK DAYS

WORK DAYS50

92.91%

196,991.25

1,675,351.75

1,675,351.75

1,675,351.75

$

$

$

$

2,582,867.63

0.00

2,582,867.63

0.00

2,582,867.63

-498.41

498.41

2,582,867.63

0.00

AMOUNT DUE 2,582,867.63 1,675,351.75

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,675,351.75

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14560-BID ESTIMATE RUN 06/21/2004

PROJECT: IM 0704-203 ESTIMATE NO: 0002 12:28:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF ASPHALT MAT (PLANING) 346,967.000 119,154.000

SY 227,813.000 227,813.00

1.00000 346,967.000 346,967.00

202-00240

0010 *AGGREGATE BASE COURSE (CLASS 7) 0.000 0.000

TON 0.000 0.00

13.50000 0.000 0.00

304-07000

0015 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000

TON 0.000 0.00

70.00000 0.000 0.00

403-00720

0020 *HOT BITUMINOUS PAVEMENT (GRADING SX) (100) (PG 64-22) 55,259.850 18,603.910

TON 36,655.940 1,374,597.75

37.50000 55,259.850 2,072,244.38

403-34841

0025 EMULSIFIED ASPHALT (SLOW-SETTING) 13,175.000 4,800.000

GAL 8,375.000 8,375.00

1.00000 13,175.000 13,175.00

411-10255

0030 GEOTEXTILE (PAVING) 621.000 0.000

SY 621.000 1,552.50

2.50000 621.000 1,552.50

420-00500

0035 *MOBILIZATION 1.000 0.600

L S 0.400 28,624.00

71,560.00000 1.000 71,560.00

626-00000

0040 *EPOXY PAVEMENT MARKING 907.000 0.000

GAL 0.000 0.00

50.00000 0.000 0.00

627-00005

0045 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 1,164.000 403.000

GAL 761.000 16,742.00

22.00000 1,164.000 25,608.00

627-00012

0050 *FLAGGING 612.000 284.500

HOUR 327.000 6,049.50

18.50000 611.500 11,312.75

630-00000

0055 *TRAFFIC CONTROL INSPECTION 38.000 17.000

DAY 13.000 910.00

70.00000 30.000 2,100.00

630-00007
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PCN: 14560-BID ESTIMATE RUN 06/21/2004

PROJECT: IM 0704-203 ESTIMATE NO: 0002 12:28:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *TRAFFIC CONTROL MANAGEMENT 33.000 12.000

DAY 18.000 7,200.00

400.00000 30.000 12,000.00

630-00012

0065 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.000

EACH 0.800 24.00

30.00000 1.800 54.00

630-80341

0070 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 38.000 19.000

EACH 15.200 760.00

50.00000 34.200 1,710.00

630-80342

0075 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 14.000

EACH 11.200 896.00

80.00000 25.200 2,016.00

630-80343

0080 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 32.000 16.000

SF 12.800 128.00

10.00000 28.800 288.00

630-80344

0085 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.000

EACH 0.800 480.00

600.00000 1.800 1,080.00

630-80358

0090 *TRAFFIC CONE 400.000 200.000

EACH 160.000 1,200.00

7.50000 360.000 2,700.00

630-80380

0095 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0100 F/A ASPHALT PAVEMENT INCENTIVE 95,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0105 F/A ON-THE-JOB TRAINEE 0.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0110 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022
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PCN: 14560-BID ESTIMATE RUN 06/21/2004

PROJECT: IM 0704-203 ESTIMATE NO: 0002 12:28:58

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 F/A QUALITY INCENTIVE PAYMENT 54,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0120 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

CAT 0200 $1,675,351.75 2,564,367.63CURRENT AMT 2,761,358.88 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0125 FIELD OFFICE (CLASS 1) 1.000 1.000

EACH 0.000 0.00

7,500.00000 1.000 7,500.00

620-00001

0130 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

5,000.00000 1.000 5,000.00

620-00011

0135 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

620-00015

0140 SANITARY FACILITY 2.000 2.000

EACH 0.000 0.00

1,000.00000 2.000 2,000.00

620-00020

CAT 0400 $0.00 18,500.00CURRENT AMT 18,500.00 $$

PROJECT TOTAL 1,675,351.75 $ 2,582,867.63CURRENT AMT 2,779,858.88 $$


